

Project Creation Form (PCF)

Project Title	Current Affairs Pointers (Monthly)		
Estimated Pages	32		
Estimated Cost	2500		
Nature of Project	Old	New ✓	Mixed
Project Cost	2500 + (1200) ^{abir} in ^{5/5/21} _{5/5/21} ^{10/5/21} ✓ Done Saurabh Shukla		
Writing - 65%	16250		
Proofing - 15%	3750		
Composing - 20%	5000		
Creation Date	20/4/21		
Completion Date	10/5/21		
Last Task Date	10/5/21		

✓