

## Project Creation Form (PCF)

Project Title	Current Affairs Painter - 7 Monthly		
Estimated Pages	32		
Estimated Cost			
Nature of Project	Old	New ✓	Mixed
Project Cost	40000		
Writing - 65%	30000		
Proofing - 15%	3000/-		
Composing - 20%	7000/-		
Creation Date	30/7/21		
Completion Date	31/8/21		
Last Task Date	15/9/21		

Approved  
 30/7/2021

4